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ESTIMATE RUN 09/06/2012

ESTIMATE SUMMARY 15:09:25

CONTID: C18203         ESTIMATE NO: 0009 PROG 2005

PCN: 18203-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 24 EAST, FASTER, STR H-18-A PERCENT TIME:

PROJECT NO: FBR0243-081                   

SH 24 EAST, FASTER, STR H-18-A

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/31/2012 DATE TIME STARTED 11/15/2011

9002 N. MOORE RD. DATE LET 10/06/2011 DATE WORK BEGAN

 DATE AWARDED 10/27/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/10/2011 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 11/15/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,470,585.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,002,000.00 NON-PARTICIPATING 168,328.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -2,081.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.32

WORK DAYS

WORK DAYS

85.24%

364,612.14

168,328.76

166,247.26

166,247.26

$

$

$

$

0.00

2,105,973.81

2,105,973.81

0.00

2,105,973.81

-30,030.00

0.00

2,075,943.81

0.00

AMOUNT DUE 2,075,943.81 166,247.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 166,247.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

176.0 TIME ALLOW: 179

ORIG TIME ALLOW: 160
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

13,540.67000 13,540.671.000

0.00

0010 Removal of Embankment Protector Type 5 4.000

0.000

202-00024  
 

4.000

EACH

159.86000 639.444.000

0.00

0015 Removal of Delineator 7.000

6.000

202-00090  
 

13.000

EACH

3.97000 51.6113.000

23.82

0020 *Removal of Asphalt Mat 5,972.000

110.000

202-00220  
 

6,082.000

SY  

2.28000 13,866.966,082.000

250.80

0025 *Removal of Pavement Marking 503.000

1,253.000

202-00250  
 

1,756.000

SF  

4.41000 7,743.961,756.000

5,525.73

0030 *Removal of Fence 0.000

0.000

202-01000  
 

0.000

LF  

0.88000 0.000.000

0.00

0035 *Removal of Guardrail Type 3 429.000

0.000

202-01130  
 

429.000

LF  

2.92000 1,252.68429.000

0.00

0040 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

115.88000 463.524.000

0.00

0045 *Unclassified Excavation (Complete In Place) 4,261.000

0.000

203-00010  
 

4,261.000

CY  

7.32000 31,190.524,261.000

0.00

0050 Proof Rolling 6.000

0.000

203-01100  
 

6.000

HOUR

88.69000 532.146.000

0.00

0055 Dozing 0.000

0.000

203-01550  
 

10.000

HOUR

143.53000 0.000.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Potholing 5.500

0.000

203-01597  
 

10.000

HOUR

190.61000 1,048.365.500

0.00

0065 Topsoil 457.000

0.000

207-00205  
 

457.000

CY  

11.16000 5,100.12457.000

0.00

0066 Topsoil (Spec) 0.000

1,749.000

207-00405  
 

1,749.000

CY  

13.25000 23,174.251,749.000

23,174.25

0070 *Erosion Log (12 Inch) 304.000

580.000

208-00002  
 

884.000

LF  

3.51000 3,102.84884.000

2,035.80

0075 *Silt Fence 1,441.000

201.000

208-00020  
 

1,642.000

LF  

1.24000 2,036.081,642.000

249.24

0080 Sediment Basin 1.000

0.000

208-00030  
 

1.000

EACH

2,652.04000 2,652.041.000

0.00

0085 Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

668.60000 1,337.202.000

0.00

0090 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3.000

EACH

1,334.71000 4,004.133.000

0.00

0095 Removal and Disposal of Sediment (Labor) 113.000

0.000

208-00103  
 

113.000

HOUR

70.41000 7,956.33113.000

0.00

0100 Sweeping (Sediment Removal) 37.000

0.000

208-00106  
 

37.000

HOUR

94.87000 3,510.1937.000

0.00

0105 Erosion Control Supervisor 163.000

13.000

208-00206  
 

176.000

DAY 

91.51000 16,105.76176.000

1,189.63
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0110 *Seeding (Native) 0.851

4.500

212-00006  
 

6.000

ACRE

364.20000 1,948.835.351

1,638.90

0115 *Soil Conditioning 0.851

4.500

212-00032  
 

6.000

ACRE

3,694.93000 19,771.575.351

16,627.19

0120 *Mulching (Weed Free Hay) 0.000

3.000

213-00002  
 

4.000

ACRE

540.77000 1,622.313.000

1,622.31

0125 *Deciduous Tree (1.5 Inch Caliper) 0.000

13.000

214-00215  
 

13.000

EACH

176.58000 2,295.5413.000

2,295.54

0130 *Soil Retention Blanket (Class 1) 4,119.000

6,468.000

216-00021  
 

10,587.000

SY  

1.52000 16,092.2410,587.000

9,831.36

0131 Turf Reinf Mat (Cl 3) 0.000

967.000

216-00303  
 

967.000

SY  

5.60000 5,415.20967.000

5,415.20

0135 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

40.11000 0.000.000

0.00

0140 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1.000

L S 

2,865.00000 2,865.001.000

0.00

0145 *Monitoring Technician 133.000

0.000

250-00050  
 

133.000

HOUR

56.90000 7,567.70133.000

0.00

0150 *Health and Safety Officer 19.000

0.000

250-00110  
 

19.000

HOUR

60.70000 1,153.3019.000

0.00

0155 *Hazardous Waste Disposal 126.000

0.000

250-00220  
 

126.000

CY  

413.99000 52,162.74126.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0160 *Aggregate Base Course (Class 6) 2,318.000

0.000

304-06007  
 

2,318.000

CY  

22.64000 52,479.522,318.000

0.00

0161 Added Item (Dollar)/ Price Reduction - Gradation of ABC
Class 6

-3,406.870

0.000

900-00006  
 

0.000

DOL 

1.00000 -3,406.87-3,406.870

0.00

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

120.76000 0.000.000

0.00

0170 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 2,109.000

0.000

403-34821  
 

2,109.000

TON 

68.03000 143,475.272,109.000

0.00

0175 *Emulsified Asphalt (Slow-Setting) 645.000

0.000

411-10255  
 

645.000

GAL 

2.76000 1,780.20645.000

0.00

0180 Riprap (9 Inch) 35.000

35.000

506-00209  
 

70.000

CY  

48.23000 3,376.1070.000

1,688.05

0185 18 Inch Corrugated Steel Pipe 148.000

246.000

603-10180  
 

394.000

LF  

19.22000 7,572.68394.000

4,728.12

0186 30 In CSP 0.000

50.000

603-10300  
 

50.000

LF  

117.05000 5,852.5050.000

5,852.50

0187 30 In SES 0.000

1.000

603-30030  
 

1.000

EACH

710.00000 710.001.000

710.00

0190 *Guardrail Type 3 (6-3 Post Spacing) 405.000

21.000

606-00301  
 

426.000

LF  

14.40000 6,134.40426.000

302.40

0195 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

998.78000 3,995.124.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0200 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

4.000

EACH

1,843.05000 7,372.204.000

0.00

0205 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000

EACH

275.91000 0.000.000

0.00

0210 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000

LF  

1.77000 0.000.000

0.00

0215 *Fence (Plastic) 687.000

0.000

607-11525  
 

687.000

LF  

3.31000 2,273.97687.000

0.00

0220 *Curb Type 6 (Section M) 702.000

0.000

609-60011  
 

702.000

LF  

6.25000 4,387.50702.000

0.00

0225 Delineator (Type I) 20.000

0.000

612-00001  
 

20.000

EACH

13.57000 271.4020.000

0.00

0230 Delineator (Type III) 2.000

0.000

612-00003  
 

2.000

EACH

15.88000 31.762.000

0.00

0235 *Rumble Strip (Grinding) 2,729.000

0.000

614-80387  
 

2,729.000

LF  

1.88000 5,130.522,729.000

0.00

0240 Embankment Protector Type 3 6.000

0.000

615-00030  
 

6.000

EACH

1,026.28000 6,157.686.000

0.00

0245 *Detour 0.750

0.250

621-00425  
 

1.000

L S 

207,060.62000 207,060.621.000

51,765.16

0250 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

1.000

L S 

15,967.48000 15,967.481.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0251 Added Item (Cubic Yard)/ Subgrade Stailization 1,360.000

0.000

900-00004  
 

1,360.000

CY  

27.25000 37,060.001,360.000

0.00

0252 Added Item (Cubic Yard)/ ABC Class 6 Subgrade 
Stabilization

0.000

310.000

900-00004  
 

310.000

CY  

39.99000 12,396.90310.000

12,396.90

0255 *Construction Surveying 0.426

0.000

625-00000  
 

1.000

L S 

10,718.37000 4,566.030.426

0.00

0260 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

126,694.55000 126,694.551.000

0.00

0265 *Epoxy Pavement Marking 23.000

0.000

627-00005  
 

23.000

GAL 

209.69000 4,822.8723.000

0.00

0270 *Pavement Marking Paint (Low VOC Solvent Base) 102.000

0.000

627-00012  
 

102.000

GAL 

38.63000 3,940.26102.000

0.00

0275 *Flagging 937.500

77.250

630-00000  
 

1,014.750

HOUR

19.92000 20,213.821,014.750

1,538.82

0280 *Traffic Control Inspection 163.000

28.000

630-00007  
 

191.000

DAY 

73.40000 14,019.40191.000

2,055.20

0285 *Traffic Control Management 81.000

6.000

630-00012  
 

87.000

DAY 

377.47000 32,839.8987.000

2,264.82

0290 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

2.000

EACH

993.26000 1,787.871.800

0.00

0295 *Barricade (Type 3 M-B) (Temporary) 3.600

0.000

630-80336  
 

4.000

EACH

110.36000 397.303.600

0.00
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0300 *Construction Traffic Sign (Panel Size A) 49.500

0.000

630-80341  
 

55.000

EACH

49.66000 2,458.1749.500

0.00

0305 *Construction Traffic Sign (Panel Size B) 31.500

0.000

630-80342  
 

35.000

EACH

110.36000 3,476.3431.500

0.00

0310 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

10.000

EACH

49.66000 446.949.000

0.00

0315 *Construction Traffic Sign (Special) 81.000

0.000

630-80344  
 

90.000

SF  

13.24000 1,072.4481.000

0.00

0320 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

2,427.97000 4,370.351.800

0.00

0325 *Drum Channelizing Device 43.200

0.000

630-80360  
 

48.000

EACH

44.14000 1,906.8543.200

0.00

0330 *Drum Channelizing Device (With Light) (Flashing) 1.800

0.000

630-80363  
 

2.000

EACH

49.66000 89.391.800

0.00

0335 Concrete Barrier (Temporary) 3,582.000

0.000

630-80370  
 

4,280.000

LF  

20.70000 74,147.403,582.000

0.00

0340 *Traffic Cone 36.000

0.000

630-80380  
 

50.000

EACH

9.93000 357.4836.000

0.00

0345 Mobile Profilograph Operation Zone 0.000

0.000

630-80570  
 

0.000

DAY 

1,655.43000 0.000.000

0.00

0350 *Impact Attenuator (Temporary) 2.700

0.000

630-85010  
 

4.000

EACH

1,655.43000 4,469.662.700

0.00
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0356 Added Item (Lump Sum)/ Transportation Costs 0.000

1.000

900-00014  
 

1.000

L S 

700.00000 700.001.000

700.00

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Fuel Cost Adjustment 0.000

-1,011.780

700-70016  
 

-1,011.780

F A 

1.00000 -1,011.78-1,011.780

-1,011.78

0370 F/A Roadway Smoothness Incentive -244.720

0.000

700-70018  
 

0.000

F A 

1.00000 -244.72-244.720

0.00

0375 F/A On-The-Job Trainee 271.000

0.000

700-70021  
 

1,280.000

HOUR

1.00000 271.00271.000

0.00

0380 F/A Quality Incentive Payment 3,099.670

0.000

700-70025  
 

3,099.670

F A 

1.00000 3,099.673,099.670

0.00

0385 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 F/A Erosion Control 1,039.500

0.000

700-70380  
 

25,000.000

F A 

1.00000 1,039.501,039.500

0.00

0500 Gravel Bag 1,016.000

0.000

208-00034  
 

1,016.000

LF  

5.65000 5,740.401,016.000

0.00

0505 *Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

2,500.00000 2,500.001.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0510 Added Item (Lump Sum)/ One half of Overlay Cost 1.000

0.000

900-00014  
 

1.000

L S 

35,488.37000 35,488.371.000

0.00

0520 Added Item (Lump Sum)/ Removal of Debris 1.000

0.000

900-00014  
 

1.000

L S 

2,635.00000 2,635.001.000

0.00

0525 4 In PP Underdrain 400.000

0.000

605-00040  
 

400.000

LF  

11.18000 4,472.00400.000

0.00

0540 Sign Panel (CL II) 0.000

27.000

614-00012  
 

27.000

SF  

20.00000 540.0027.000

540.00

0545 Stl Sign Supp (2-1/2 In Rd 80)(Po&Slip) 0.000

3.000

614-01583  
 

3.000

EACH

398.00000 1,194.003.000

1,194.00

CAT 1,128,782.63154,603.961,487,542.32CURRENT AMT0250 $ $ $

CAT NO0350 STR H-18-AD 

0156 Added Item (Lump Sum)/ Addditional Hazardous Waste 
Costs

1.000

0.000

900-00014  
 

1.000

L S 

7,498.73000 7,498.731.000

0.00

0351 Added Item (Lump Sum)/ Additional Bridge Drain Piping 1.000

0.000

900-00014  
 

1.000

L S 

5,637.07000 5,637.071.000

0.00

0400 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

28,814.31000 28,814.311.000

0.00

0405 Structure Excavation 700.000

0.000

206-00000  
 

700.000

CY  

4.34000 3,038.00700.000

0.00

0410 Structure Backfill (Class 1) 803.000

0.000

206-00100  
 

803.000

CY  

22.82000 18,324.46803.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0350 STR H-18-AD 

0415 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 198.000

0.000

403-34821  
 

198.000

TON 

68.03000 13,469.94198.000

0.00

0420 Geotextile (Erosion Control) (Class 1) 469.000

201.000

420-00102  
 

670.000

SY  

2.03000 1,360.10670.000

408.03

0425 *Drilled Caisson (24 Inch) 352.000

0.000

503-00024  
 

352.000

LF  

140.64000 49,505.28352.000

0.00

0430 *Drilled Caisson (42 Inch) 93.000

0.000

503-00042  
 

93.000

LF  

302.16000 28,100.8893.000

0.00

0435 Riprap (24 Inch) 428.000

157.000

506-00224  
 

585.000

CY  

45.27000 26,482.95585.000

7,107.39

0440 Bridge Drain (Special) 3.000

1.000

513-00690  
 

4.000

EACH

6,209.38000 24,837.524.000

6,209.38

0440 MATERIAL ALLOWANCE Bridge Drian (Special) 1.000

-1.000EACH

2,081.50000 0.000.000

-2,081.50

0445 *Waterproofing (Membrane) 1,186.000

0.000

515-00120  
 

1,186.000

SY  

15.14000 17,956.041,186.000

0.00

0450 Bridge Expansion Device (0-4 Inch) 86.000

0.000

518-01004  
 

86.000

LF  

170.27000 14,643.2286.000

0.00

0455 Sawing and Sealing Bridge Joint 80.000

0.000

518-03000  
 

80.000

LF  

12.61000 1,008.8080.000

0.00

0460 Concrete Class D (Bridge) 548.000

0.000

601-03040  
 

548.000

CY  

439.03000 240,588.44548.000

0.00



CONTID: C18203         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 18203-BID    ESTIMATE RUN

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STR H-18-AD 

0460 MATERIAL ALLOWANCE Precast Prestressed Concrete Deck 
Panels

0.000

0.000CY  

439.03000 0.000.000

0.00

0461 Added Item (Dollar)/ Price Reduction - Out of Spec. Air -280.980

0.000

900-00006  
 

-280.980

DOL 

1.00000 -280.98-280.980

0.00

0465 *Reinforcing Steel (Epoxy Coated) 153,602.000

0.000

602-00020  
 

153,602.000

LB  

0.82000 125,953.64153,602.000

0.00

0465 MATERIAL ALLOWANCE Epoxy Reinforcing Steel 0.000

0.000LB  

0.56200 0.000.000

0.00

0470 30 Inch Corrugated Steel Pipe 50.000

0.000

603-10300  
 

100.000

LF  

117.05000 5,852.5050.000

0.00

0475 *Bridge Rail Type 10M 537.000

0.000

606-11030  
 

537.000

LF  

101.64000 54,580.68537.000

0.00

0480 *Prestressed Concrete I (BT72) 903.000

0.000

618-00172  
 

903.000

LF  

280.04000 252,876.12903.000

0.00

0480 MATERIAL ALLOWANCE Precast Prestressed Bulb-T Girds 0.000

0.000LF  

141.58000 0.000.000

0.00

0480 MATERIAL ALLOWANCE Precast Prestressed Bulb-T Girds 0.000

0.000LF  

141.58000 0.000.000

0.00

0480 MATERIAL ALLOWANCE Intermediate Diaphragms 0.000

0.000NCU 

10,836.00000 0.000.000

0.00

0515 Added Item (Lump Sum)/ Nondestructive Testing of 
Caissons

1.000

0.000

900-00014  
 

1.000

L S 

3,725.00000 3,725.001.000

0.00
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PCN: 18203-BID    ESTIMATE RUN 09/06/2012

PROJECT: FBR0243-081                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:09:25

CUMULATIVE
AMOUNT

CAT NO0350 STR H-18-AD 

0530 Struct Conc Coating 8,983.000

0.000

601-40301  
 

8,983.000

SF  

2.27000 20,391.418,983.000

0.00

0535 Added Item (Lump Sum)/ Reveal Forming 1.000

0.000

900-00014  
 

1.000

L S 

1,250.00000 1,250.001.000

0.00

CAT 945,614.1111,643.30951,466.61CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,127.22000 15,127.221.000

0.00

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,152.42000 11,152.421.000

0.00

0495 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

2,648.69000 5,297.382.000

0.00

CAT 31,577.020.0031,577.02CURRENT AMT0450 $ $ $

$ 2,105,973.76166,247.26$2,470,585.95$CURRENT AMTPROJECT TOTAL


